
Field Note Record
Contract No. Station Mile/Line: Staked by Date
009214 MP84 to MP104 / LE-LW

Calculated by Date Work Started Date Work Completed  Date

T. Rushton 10/20/2021 8/25/2021

Inspector Date Reviewed by Date
T. Rushton 10/20/2021 Todd Dellinger 10/28/2021

Checked by Date Materials Mgr. Date Materials

Dean A. Long 10/29/2021 No

B.I.#60 - Sequential Arrow Sign - HR
NOTE:  Sequential Arrow Sign(s) being utilized on the Project.

           This Operation was for coverage of the continuing Night
                                                Shift performing B.I.#13 - Roadway Ex. Incl. Haul and for 
                                                Re-establishing median slope and drainage areas on-site 

    BR90/154 & BR90/140 Work Zones. Contractor set up  
                                                Traffic Control per Plan Sheets (TC-1 & TC-3) Inspected by
                                                T. Rushton WSDOT.

Group-2 *  /  Group-4 **

                                               Arrow #(UR 10651503), & Arrow #A14084A  

            *9/21 – E/B = 10.0 Hrs                                      *10/6 - E/B = 10.0 Hrs
             *9/22 - E/B = 10.0 Hrs                                      *10/7 - E/B = 9.5 Hrs
             *9/23 - E/B = 9.5 Hrs                                      *10/11 - E/B = 10.0 Hrs // **E/B = 9.5Hrs 
             *9/28 - E/B = 10.0 Hrs                                    *10/12 - E/B = 10.0 Hrs
             *9/29 - E/B = 10.5 Hrs                                    *10/13 - E/B = 9.0 Hrs
             *9/30 - E/B = 10.0 Hrs                                    *10/14 - E/B = 6.5 Hrs
             *10/1 - E/B = 6.5 Hrs                                      *10/18 - E/B = 12.0 Hrs // *W/B = 9.5 Hrs
             *10/4 - E/B = 10.5 Hrs // **W/B = 13.0 Hrs    *10/19 - E/B = 10.0 Hrs // *W/B = 8.5 Hrs
           **10/5 - E/B = 13.5 Hrs // *E/B = 10.5Hrs        *10/20 - E/B = 10.0 Hrs // *W/B = 7.5 Hrs

*Grp-2 Total Hours = 200.0Hrs
**Grp-4 Total Hours =   36.0Hrs

                                                                         Total = 236.0Hrs 

PAY = 236.0 Hrs

                       (See Attached Contractors Daily Report of Traffic Control - Summary)
Shipment Tag/Stamp # Make/Model/Product #
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DOT Form IP 422-635ER EF
       Revised 4/2009

Item Num Item Description Grp Date Work 
Completed

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. No.
Init. Date  Init. Date

0060 SEQUENTIAL ARROW SIGN 2 10/20/21 HR 200.0 1144 DAL 10/29/21 EK 11/1/21 39

0060 SEQUENTIAL ARROW SIGN 4 10/20/21 HR 36.0 1145 DAL 10/29/21 EK 11/1/21 39

Attachments

C9214 Traffic Control 
Summary 9-21 to 10-
20.pdf
Adobe Acrobat Document
2.80 MB


















































































